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Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
Literature Search 10% 100% 100% 10%
1. Field Testing 40% 5% 100% 40%
2. Laboratory Testing 20% 5% 100% 20%
3. Cdlibration 10% 5% 100% 10%
4. Reporting 20% 70% 80% 16%
Final Report
TOTAL 100% 95.5%

1. Progressthis quarter by task:
Thereport is currently being finalized. The section on the evaluation of the seismic piezocone ability
to be used for seismic testing is not finished. | am waiting for the results of crosshole and downhole
testing conducted by a consulting firm that is allowing the results to be published for this research.
Once the results have been obtained and analyzed, the report will be sent to the NJDOT for review.

2. Proposed activitiesfor next quarter by task:

A. Finishwriting draft copy of final report.
3. List of deliverables provided in this quarter by task (product date)

N.A.
4. Progress on Implementation and Training Activities

N.A.
5. Problems/Proposed Solutions

N.A.
6. Budget Summary*
Total Project Budget(# of years) 1VYear $30,000.00
Total Project Expenditure todate $29,941
% of Total Project Budget Expended 100%
Task Order Number/Study Number: 88-04 / 4-23932
Current Task Order Budget (# of years) Year 1 $30,000.00
Actual Expenditure to date against current task order $290,941
% of current task order budget expended 100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel: 732-445-0579 Fax: 732-445-0577

CAIT Confidential Pagelof 1
CPT-QR-3-1-2002-FINAL .doc



